
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: March 21, 2001 

SUBMITTED BY: Electric Utility Director 

Accept improvements under Electric Utility Substructures, Turner Road/McLane Substation 

RECOMMENDED ACTION: That the City Council accept the improvements under the Electric Utility 
Substructures, Turner RoadIMcLane Substation contract and direct the 
Electric Utility Director to file a notice of completion with the County 
Recorder’s Office. 

BACKGROUND INFORMATION: The contract was awarded to Golden State Utility Company, Turlock, 
Subsequently 

City Council on November 15, 2000, make the final contract price $529,601.46. The contract has been completed in 
substantial conformance with the plans and specifications approved by the City Council. The contract completion date 
was February 14, 2001. 

California on March 1, 2000, in the amount of $304,999. 
approved change orders and final contract adjustments as approved by the 

FUNDING: This project was funded through the Department’s 1999-2001 Financial Plan and Budget, Distribution 
System Improvement and Substation Construction (pages E-26 and E-28) 

Funding Approval : 

PREPARED BY: 

/A A #  
Vicky McAthie, Finance Dirdtor 

Alan N. Vallow 
Electric Utility Director 

ANWHHllst 

C: City Attorney 
City Clerk 
Public Works Director 
Purchasing Officer 

Hans Hansen, Manager, Engineering and Operations 

APPROVED: - -  / H. Dixonklynn - City hanager 


